

IVGID Community Services Master Plan

SCHEDULE



phase 1

project start-up

phase 2

data gathering and assessments

focus group meetings

1st public workshop

statistically valid survey

online surveys
2nd public workshop

phase 3

draft rec facilities
capital investment options

order of magnitude
cost range

phase 4

80% complete
master plan draft

95% draft &
public meetings

final master plan
and adoption

2016

summer

fall

winter

2017

winter

spring

summer

fall

winter

2018

winter

completion