



Schedule

- Draft plan to be developed this winter with revisions, review and input by community and final plan in winter 2018

Items Complete

- Site assessments
- Focus group meetings
- Staff interviews
- Mapping
- Stakeholder interviews
- Review and coordination with existing plans and planning efforts
- Review and documentation of demographics through available data
- Statistically valid survey
- Open participation survey
- Two public workshops (one spring and one in the summer)
- Review and assessment of opportunities based on current projects
- Draft recommendations and goals

Items to Be Completed

- Revision and iteration of goals and objectives
- Conceptual plans/example plans developed to support goals and objectives
- Develop cost implications
- Review and develop priorities
- Document development/iteration: review at 80%, 95% and 100%